

Architecture.md v1.1

Chapter 15 — Version 0.1 Implementation Specification

This chapter defines the scope, milestones, deliverables, and acceptance criteria for **AI OS Version 0.1**.

Version 0.1 is the **Foundation Release**. Its objective is **not** to create a fully capable AI assistant, but to establish a stable architectural base upon which all future versions will be built.

No features outside this specification shall be implemented in Version 0.1 unless explicitly approved.

15.1 Objectives

Version 0.1 shall establish:

- AI OS Core
- Request Routing
- Shared Memory
- Agent Management
- Basic Plugin System
- One Functional Worker Agent
- Local Dashboard
- Logging
- Configuration Management

Version 0.1 prioritizes architecture over features.

15.2 Scope

Included:

- Router
- Jarvis
- Friday
- Agent Manager
- Memory Service
- Planner Agent
- Logging Service

- Event Service
- Configuration Service
- Plugin Manager
- Local SQLite Database
- REST API
- Basic Dashboard

Excluded:

- Voice Interface
- Browser Automation
- Trading
- Email Integration
- Calendar Integration
- Cloud Sync
- Multi-user Support
- Distributed Processing

15.3 Milestone 1 — Core Infrastructure

Deliverables:

- Project Structure
- Environment Configuration
- Dependency Management
- FastAPI Server
- SQLite Connection
- Logging Framework

Acceptance Criteria:

- Project builds successfully.
- Server starts without errors.
- Configuration loads correctly.
- Logging is operational.

15.4 Milestone 2 — Core Services

Deliverables:

- Router
- Memory Service
- Event Service

- Permission Service
- Configuration Service

Acceptance Criteria:

- Services initialize correctly.
 - Internal communication functions.
 - Memory read/write operations succeed.
-

15.5 Milestone 3 — Personalities

Deliverables:

- Jarvis
- Friday

Capabilities:

Jarvis:

- Strategic conversations
- Delegation
- Planning

Friday:

- Productivity workflows
- Scheduling
- Task execution

Acceptance Criteria:

- Router correctly directs requests.
 - Personalities communicate only through approved architecture.
 - No business logic exists inside personalities.
-

15.6 Milestone 4 — Agent Manager

Deliverables:

- Agent Discovery
- Registration
- Task Dispatch
- Sequential Workflow Engine

Acceptance Criteria:

- Worker Agents register automatically.
 - Requests route successfully.
 - Sequential execution functions correctly.
 - Error handling complies with architecture.
-

15.7 Milestone 5 — Planner Agent

Deliverables:

Planner Agent capable of:

- Creating tasks
- Updating tasks
- Listing tasks
- Marking tasks complete

Acceptance Criteria:

- Planner communicates through Agent Manager.
- Uses Memory Service only.
- Returns standardized responses.

This is the reference implementation for all future Worker Agents.

15.8 Milestone 6 — Dashboard

Deliverables:

Local dashboard displaying:

- Active Requests
- Registered Agents
- Memory Status
- System Health
- Recent Logs

Acceptance Criteria:

- Dashboard loads successfully.
- Data updates in real time where applicable.
- No direct database access from the UI.

15.9 API Requirements

Version 0.1 shall expose APIs for:

- Submit Request
- Retrieve Tasks
- Retrieve System Status
- Retrieve Registered Agents
- Health Check

All APIs must return structured JSON responses.

15.10 Database Requirements

Initial SQLite schema shall support:

- User Profile
- Tasks
- Projects
- Memory Records
- Logs
- Events
- Agent Registry

Database migrations must be version-controlled.

15.11 Testing Requirements

Minimum requirements:

- Unit Tests
- Integration Tests
- API Tests
- Service Tests

Core components should achieve high test coverage before release.

15.12 Documentation Requirements

Version 0.1 shall include:

- README
- Installation Guide
- API Documentation
- Architecture Reference
- Development Guide
- Changelog

Documentation is considered part of the deliverable.

15.13 Definition of Done

A milestone is complete only if:

- Implementation matches Architecture.md.
- Tests pass.
- Documentation is updated.
- Logging is implemented.
- Errors are handled correctly.
- Code review is approved.

Incomplete documentation means the milestone is not complete.

15.14 Team Responsibilities

ChatGPT (Chief Architect)

- Maintain architecture
 - Approve design decisions
 - Resolve architectural conflicts
-

Gemini (Implementation Engineer)

- Implement modules
 - Write APIs
 - Create tests
 - Follow architecture
-

Claude (Code Reviewer)

- Review implementations
 - Verify architecture compliance
 - Suggest quality improvements
-

Manus (Automation Engineer)

- Scaffold project
 - Generate templates
 - Automate workflows
 - Maintain development tooling
-

15.15 Release Criteria

AI OS Version 0.1 is ready only when:

- All milestones are complete.
- Core services operate reliably.
- Planner Agent functions correctly.
- Architecture compliance is verified.
- Code review is approved.
- Tests pass.
- Documentation is complete.

Only after Version 0.1 is complete may development proceed to Version 0.2.

End of Chapter 15

Next Chapter: Chapter 16 — Future Expansion & Long-Term Roadmap